
ITSC Project Status Summary, week ending September 12, 2002
Team P ID Project Staff Contact Start End Status % Compl
HQ

O-034 IHS FY03 Enterprise Architecture (EA) In House McCain, Jim 1/14/2002 7/30/2002 In Progress 85%
IHS Area

I-078 VueCentric (VistAtion) Technology Transfer Prototype Both Danielson, Mike 4/11/2001 7/19/2002 Completed 100%
IST

O-045 Computer Security Awareness Notices In House Federico, Cathy 8/1/2002 9/30/2003 Ongoing (O&M) 14%
Y O-049 Continuity of Business Operations Plan (COOP) In House Atauvich, Jackie 2/1/2002 12/30/2002 In Progress 2%

O-036 Disaster Contingency Plan In House Atauvich, Jackie 2/1/2002 12/30/2002 In Progress 40%
Y O-042 FRA (Facilitated Risk Assessment) Procedures In House Federico, Cathy 7/1/2002 12/30/2002 In Progress 60%
Y O-043 GISRA IG 2001 Task Implementation Both Federico, Cathy 8/1/2002 10/30/2002 In Progress 85%
Y O-048 GISRA IG 2002 Task Implementation In House Federico, Cathy 11/1/2002 4/30/2003 Not Started 0%
Y O-047 HHS Security Team Activities FY02 In House Federico, Cathy 10/1/2002 9/30/2002 Ongoing (O&M) 96%

O-050 IHS Security Handbook In House Federico, Cathy 9/12/2002 2/28/2003 In Progress 1%
Y O-046 Security Audit and Verification Planning In House Federico, Cathy 9/3/2002 2/28/2003 In Progress 5%
Y O-041 Security Test & Evaluation (ST&E) Plans In House Federico, Cathy 9/15/2002 2/15/2002 Not Started 0%

O-044 Security Web Page Development In House Federico, Cathy 9/5/2002 10/30/2002 In Progress 5%
Y I-112 Verisgn Implementation In House Federico, Cathy 7/1/2002 10/30/2002 In Progress 40%

ITSC
Y I-099 Clinical Graphical Desktop (VueCentric) Project: Phase II Both Pittman, Russell 7/11/2002 3/30/2003 Req Analysis 5%

I-093 Data Warehouse Phase I: Pilot In House Klepacki, Stephanie 7/26/2001 10/30/2002 In Progress 84%

A-146 Graphical User Interface (GUI) Standards Planning and Evaluation Both Bethea, Linza 7/15/2002 5/30/2003 In Contracting 6%
O-020 ITSC FY02 Project Planning and Tracking Activities In House Gervais, Carl 10/1/2001 9/30/2002 Ongoing (O&M) 96%

SET

Y A-038 Accounts Receivable (A/R) Debt Collection Package (Transworld) Both Gervais, Carl 3/1/2000 10/30/2002 Beta Test 90%
A-114 Accounts Receivable (A/R) V. 1.7 In House Lujan, Shirley 1/17/2002 6/30/2003 On Hold 10%

Y A-165
Administrative Resource Management System (ARMS) EISS 
Interface In House Fugatt, Anne 2/25/2002 10/31/2002 Coding 65%

A-037
Administrative Resource Management System (ARMS) V 2.2 Travel 
Advance Form Automation In House Fugatt, Anne 9/1/2000 12/31/2002 On Hold 71%

A-131 Asthma Register System V. 1.0 Enhancement and Deployment Outsourced Cullen, Theresa 8/15/2001 12/30/2002 Coding 66%
Y A-144 Behavioral Health Application Requirements and Design Both Cullen, Theresa 10/9/2001 12/30/2002 Req Analysis 60%

I-073 CDC Immunization Data Exchange Pilot Both Huggins, George 2/2/2001 7/30/2001 Funding Needed 4%
A-113 Contract Health System (CHS) V. 3.2 In House Lujan, Shirley 6/21/2001 7/30/2002 On Hold 45%
A-128 Contract Health System (CHS) V. 3.3: Transport Accountability In House Lujan, Shirley 10/1/2002 3/31/2003 Not Started 0%
I-087 Enterprise Master Patient Index (MPI) Pilot Implementation Both Huggins, George 12/7/2001 12/30/2002 In Contracting 16%
O-022 Evaluation of Clinical Impact of RPMS Both Cullen, Theresa 12/6/2001 6/25/2002 Completed 100%

Y I-063 File 200 Conversion In House Gervais, Carl 11/1/1999 12/30/2002 Deployment 95%
Y A-174 Fileman 22 Upgrade In House Fugatt, Anne 5/1/2002 10/30/2002 Coding 60%
Y A-145 GPRA+ (Plus) FY02 Redesign and Deployment Both Cullen, Theresa 9/24/2001 8/26/2002 Completed 100%
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Y A-167 GPRA+ FY03 (IHS GPRA Reporting System) Both Cullen, Theresa 6/26/2002 4/30/2003 Req Analysis 20%

R-019 Handheld Point of Care Device Evaluation and Demo In House Hamstra, Scott 12/5/2001 8/30/2002 In Progress 95%

Y A-055 HIPAA Electronic Data Interchange (EDI) Deployment Both Gervais, Carl 8/22/2000 10/30/2002 Beta Test 55%
A-169 HIV Case Management Application Requirements Both Cullen, Theresa 5/31/2002 10/30/2002 Req Analysis 15%
A-173 ICD Code Updates FY03 In House Lujan, Shirley 8/16/2002 9/30/2002 Coding 50%
O-029 IHPES (ORYX) Maintenance In House Gomez, Mike 10/1/2001 9/30/2002 Ongoing (O&M) 96%

A-017 Immunizations Information Exchange Support Outsourced Huggins, George 11/1/2000 8/31/2001 Funding Needed 1%

O-002 ITSC Application Lifecycle Development Plan and Implementation Both Willie, Raymond 6/1/2001 6/30/2002 On Hold 25%
A-141 Joslin Vision Network Diabetes Eye Care Project Phase II Both McCain, Jim 10/15/2001 8/30/2002 Verification 95%
A-124 Laboratory V. 5.2 Upgrade In House Frazier, Tim 8/1/2001 10/31/2002 On Hold 70%
A-108 Laboratory: Automated Sentinel Surveillance Pilot Both Moore, Catherine 2/1/2001 10/31/2002 Beta Test 85%

A-035 Laboratory: Electronic Review and Signature Enhancement Outsourced Moore, Catherine 12/7/2000 10/30/2002 Beta Test 85%
A-010 Laboratory: Interface to Reference Labs Outsourced Moore, Catherine 8/20/2001 12/31/2002 Coding 68%
A-118 Laboratory: Order Process Enhancement (POV) In House Moore, Catherine 8/16/2001 10/31/2002 Design 40%

Y A-159 Medicaid Eligibility from States Enhancement Phase I In House Huggins, George 1/17/2002 9/30/2002 Coding 86%
Y A-160 Medicaid Eligibility from States Enhancement Phase II In House Huggins, George 5/1/2002 12/30/2002 Coding 10%
Y A-164 Mental Health/Social Services (MH/SS) V. 3.0 and GUI Both Cullen, Theresa 4/2/2002 3/30/2003 Coding 60%

I-092 Messaging Standards Updates and Maintenance Both Gonzales, Arthur 10/1/2001 9/30/2002 Ongoing (O&M) 96%
A-087 Nursing Acuity Application Modifications In House Cordova, Carlos 11/1/2001 8/30/2002 Req Analysis 5%
A-132 Obstetrics (OB) Application Requirements and Evaluation In House Cullen, Theresa 2/11/2002 3/30/2002 On Hold 16%

Y A-119 Patient Chart GUI V. 1.2 Deployment and v. 1.3 Enhancements In House Cullen, Theresa 10/16/2001 10/30/2002 Beta Test 89%

Y A-100 Patient Information Management System (PIMS) v. 5.3 In House Reisch, Walt 4/1/2000 10/30/2002 Alpha Test 85%

A-070 Patient Registration V. 7.0 In House Lujan, Shirley 10/2/2000 10/30/2002 Coding 69%
A-082 PCC Enhancements Outsourced Griffith, Stan 10/1/2001 9/30/2002 Ongoing (O&M) 96%

Y A-112 PCC+ Customizable Encounter Form v. 1.1 National Deployment Both Cullen, Theresa 6/1/2001 8/1/2002 Completed 100%
Y A-172 PCC+ v. 1.2 National Deployment Both Taylor, David 7/26/2002 5/30/2003 Deployment 15%

A-109 Pharmacy Data Management (PDM) Application In House Moore, Edgar 12/12/2000 10/31/2002 Alpha Test 75%
Y A-125 Pharmacy POS NCPDP V. 5.1 Both Jaramillo, Lisa 2/4/2002 10/31/2002 In Contracting 68%
Y A-126 Pharmacy POS Site Implementation In House Jaramillo, Lisa 7/20/2001 12/31/2002 Deployment 60%

A-051 Pharmacy: Adverse Reactions Tracking V. 4.0 In House Moore, Edgar 10/2/2000 10/31/2002 Alpha Test 72%
A-050 Pharmacy: Average Wholesale Price (AWP) Monthly Update In House Moore, Edgar 10/1/2001 9/30/2002 Ongoing (O&M) 96%
A-154 Pharmacy: Drug Acquisition Cost Automatic Update In House McIntyre, Carlene 12/15/2001 6/30/2002 Coding 40%
A-153 Pharmacy: Drug File Barcode Entry Both McIntyre, Carlene 1/15/2002 3/30/2003 On Hold 10%

A-049 Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment In House Moore, Edgar 10/2/2000 10/31/2002 Alpha Test 75%

A-047 Pharmacy: National Drug File (NDF) V. 4.0 Distribution In House Moore, Edgar 10/2/2000 8/31/2002 Alpha Test 70%
A-115 Pharmacy: Patient Drug Education Database Updates In House Moore, Edgar 7/1/2001 9/30/2002 Ongoing (O&M) 96%
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A-142 Public Health Data Integration Pilot Project Both Cullen, Theresa 8/1/2002 3/30/2003 Funding Needed 1%

A-075 Pyxis Implementation Outsourced McIntyre, Carlene 9/1/2000 10/31/2002 On Hold 85%
A-123 Radiology V. 5 In House Frazier, Tim 8/1/2001 12/31/2002 Coding 65%
A-135 RPMS 3M HDM Interface Project Phase II Both Lahi, Sandra 8/1/2001 3/30/2002 Alpha Test 70%
O-028 RPMS Ad Hoc Data Analysis Requests In House Griffith, Stan 10/1/2001 9/30/2002 Ongoing (O&M) 96%
A-048 RPMS Application Ongoing Support In House Gervais, Carl 10/1/2001 9/30/2002 Ongoing (O&M) 96%
A-129 RPMS FY02 Training Plan and Implementation In House Saavedra, Larry 10/1/2001 9/30/2002 Ongoing (O&M) 96%
O-039 SET DEV 2002 ITSC Technical Conference Preparation In House Gervais, Carl 4/2/2002 8/9/2002 Completed 100%
O-040 Software Documentation Handbook In House Chapek, Jade 2/7/2002 2/28/2003 In Progress 30%

Y A-054 Third Party Billing/AR Redesign (V. 3.0) Outsourced Lujan, Shirley 10/2/2000 12/30/2002 Design 25%

A-005
Third Party Billing: Ambulatory Payment Class/Group (APC/APG) 
Migration Plan In House Gonzales, Arthur 11/1/2001 11/30/2002 Not Started 0%

A-168 Triage Application Requirements In House Taylor, David 6/1/2002 12/30/2002 Req Analysis 10%
I-072 VHA Initiatives Monitoring In House McCain, Jim 10/1/2001 9/30/2002 Ongoing (O&M) 96%

Y A-120 VRPMS Clinical Graphical User Interface (VueCentric "Lite") In House Evans, FJ 10/1/2001 4/30/2003 Design 25%
Y A-155 Web-based Flash Procedures In House Saavedra, Larry 2/6/2002 7/19/2002 Completed 100%

SET-NPIRS
O-033 NPIRS Data Archives Inventory Both Anzara, Melvin 1/24/2001 12/31/2002 On Hold 41%

Y I-090 NPIRS Data Mart Transition to Data Warehouse In House Herrera, Joseph 8/1/2002 4/30/2003 On Hold 5%
I-119 NPIRS FRA: Reconfigure Server One to be Fault Tolerant In House Anzara, Melvin 10/1/2002 12/30/2002 Not Started 0%
A-151 NPIRS FY01 GPRA Reporting In House Petrakos, Lisa 12/1/2001 7/30/2002 In Progress 90%
A-166 NPIRS FY02 GPRA Reporting In House Petrakos, Lisa 6/1/2002 3/31/2003 Req Analysis 5%
A-133 NPIRS FY02 Production Activities In House Petrakos, Lisa 10/1/2001 9/30/2002 Ongoing (O&M) 96%

O-018 NPIRS Lifecycle Development Process and Implementation In House Petrakos, Lisa 10/2/2000 6/30/2002 On Hold 50%
Y O-035 NPIRS Security FRA Tasks In House Anzara, Melvin 8/15/2001 8/14/2002 In Progress 90%

Y I-095
NPIRS Tivoli Disaster Recovery Manager and, DLT Library 
Implementation In House Anzara, Melvin 12/1/2001 6/21/2002 Completed 100%

I-096 NPIRS UPS Replacement Both DeLuche, Ryan 9/15/2001 9/15/2002 On Hold 35%
A-140 Public Health Nursing (PHN) Reports Upgrade In House Petrakos, Lisa 10/1/2001 9/30/2002 Not Started 0%
I-098 Social Security Number (SSN) Quarterly Update and Verification In House Ehrhart, Sue 6/17/2002 9/30/2002 In Progress 30%
I-077 Social Security Number (SSN) Verification In House Ehrhart, Sue 7/1/1999 6/17/2002 Completed 100%

A-060 Standard Code Book (SCB) Table Updates/Modifications via Intranet In House Herrera, Joseph 10/2/2000 5/30/2002 On Hold 50%
SET-Web

I-085 ADA 508 Web Template Implementation and Training Both Howe, Joye 10/1/2001 12/31/2002 In Progress 58%
A-163 Dental Internet Site Enhancement/Redesign In House Conley, Ed 4/1/2002 8/30/2002 In Progress 1%
A-158 Dental Intranet Site Enhancement In House Alleva, Catherine 12/15/2001 8/30/2002 Verification 98%

Y I-060 Executive Information Support System (EISS) In House Correa, Orlando 9/18/2000 12/31/2002 Coding 50%
A-171 File Names Implementation In House Alleva, Catherine 6/6/2002 8/29/2002 Completed 100%
A-147 GIS Data and Application Project Coordination In House Robar, Jo 10/1/2001 9/30/2002 In Progress 10%
I-097 Intranet Redesign Project In House Robar, Jo 1/2/2002 6/30/2002 Verification 99%
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A-023 ITSC Resource Schedule Center Enhancements Phase II In House Correa, Orlando 10/2/2000 9/30/2002 On Hold 13%

A-106 Job Vacancies Database Phase II In House Correa, Orlando 1/25/2001 12/31/2002 On Hold 5%
A-170 Links & Docs Web Site Enhancements In House Alleva, Catherine 6/1/2002 1/31/2003 Req Analysis 15%

I-029 Multi-Media Streaming Server Implementation In House Robar, Jo 3/19/2001 6/30/2002 On Hold 23%
A-156 PCC+ Web-based Enhancement Request Database In House Anderson, Ryan 2/1/2002 6/27/2002 Completed 100%
A-149 Public Affairs Photo Gallery Project In House Conley, Ed 11/1/2001 5/30/2002 Design 69%
A-081 Web FY02 Ad Hoc Application and Site Enhancements In House Robar, Jo 10/1/2001 9/30/2002 Ongoing (O&M) 96%
A-139 Web FY02 Site Maintenance In House Robar, Jo 10/1/2001 9/30/2002 Ongoing (O&M) 96%
I-027 Web Infrastructure Design & Implementation In House Robar, Jo 8/15/2001 6/30/2002 On Hold 5%
I-086 Web Security Subsystem Design and Implementation In House Robar, Jo 9/1/2001 9/30/2002 In Progress 25%
A-107 Web Useability Evaluation and Redesign Both Robar, Jo 3/25/2001 6/29/2002 In Progress 75%

TMT
I-054 VA Connectivity Liaison In House Atauvich, Jackie 10/1/2001 9/30/2002 Ongoing (O&M) 96%

TMT-CSMT
Y I-084 Cache' Conversion - Stage One Both Smith, Dale 5/14/2001 1/14/2002 In Progress 40%

I-001 Integration Engine Deployment QDXi, formerly Cloverleaf ) Outsourced Fisher, Tom 9/3/2002 2/28/2003 In Progress 1%

I-002 Integration Engine Pilot (QDXi, formerly Cloverleaf) Outsourced McCain, Jim 12/4/2000 8/29/2002 Completed 100%
Y I-102 ITSC PC Installation In House Fisher, Tom 4/22/2002 8/30/2002 In Progress 95%

I-030 Kernel 8 Security Options Part 3 Implementation In House Huggins, George 3/19/2001 9/12/2001 Not Started 0%
I-120 PC Order and Deployment In House Fisher, Tom 9/9/2002 10/30/2002 In Progress 1%

Y I-107 RPMS NT Systems Review In House Fisher, Tom 10/1/2002 3/30/2003 Not Started 0%
I-114 Support Center Server Enhancement In House Fisher, Tom 9/5/2002 10/18/2002 In Progress 1%

Y I-108 VTel Video Room System Conversion In House Fisher, Tom 7/1/2002 9/30/2002 In Progress 50%

I-012 Windows 2000 Migration In House Fisher, Tom 10/2/2000 12/31/2002 In Progress 10%

I-117 Windows XP Operating System Evaluation and Implementation In House Fisher, Tom 9/9/2002 10/9/2002 In Progress 1%
TMT-Net

I-044 Cache Flow Server Implementation In House Fisher, Tom 9/1/2000 6/30/2002 On Hold 65%
Y I-111 Cisco Network Management System Installation In House Fisher, Tom 4/1/2002 10/30/2002 In Progress 40%

I-046 Disaster Recovery Plan for Servers In House Fisher, Tom 1/1/2002 6/30/2002 Not Started 0%

I-082
ETrust Intrusion Detection Software Upgrade: URL Blocking 
Component In House Fisher, Tom 5/15/2001 6/30/2002 In Progress 70%

Y I-116 HIPAA Standards Data Transmission Implementation In House Fisher, Tom 8/20/2002 10/20/2002 In Progress 5%
I-024 Internet/Intranet Services Operation and Maintenance In House Fisher, Tom 10/1/2001 9/30/2002 Ongoing (O&M) 96%

Y I-106 Local Area Network Wire Testing Outsourced Fisher, Tom 8/1/2002 10/31/2002 In Contracting 5%
Y I-110 Netmeeting Server Upgrade In House Fisher, Tom 7/1/2002 9/30/2002 In Progress 90%

I-066 Network Intrusion Monitoring In House Fisher, Tom 1/1/2002 3/30/2002 In Progress 0%
I-113 Network Security Projects In House Fisher, Tom 9/9/2002 11/30/2002 In Progress 1%
I-081 Norton Anti Virus Mail Gateway Non-Exchange Server Phase In House Fisher, Tom 4/15/2001 3/31/2002 In Progress 28%
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Y I-118 Peregrine Service Center Installation In House Fisher, Tom 9/11/2002 12/15/2002 In Progress 1%

I-080 PIX 515 Firewall Installations – Area Offices In House Fisher, Tom 4/11/2001 8/1/2002 Completed 100%
Y I-109 Security Log Server Implementation In House Fisher, Tom 7/15/2002 9/15/2002 In Progress 85%

I-055 Terminal Server Replacement Evaluation (RPMS Hardware) In House Fisher, Tom 6/1/2000 3/1/2002 On Hold 80%
Y I-100 TransWorld Site Consolidation In House Fisher, Tom 8/22/2002 10/30/2002 In Progress 1%

I-115 UPS Shutdown Server System Fisher, Tom 8/1/2002 10/15/2002 In Progress 40%
I-052 Wan/LAN/OA/Servers Maintenance and Troubleshooting In House Fisher, Tom 10/1/2001 9/30/2002 Ongoing (O&M) 96%

I-036 Wide-Area Network Backup System In House Fisher, Tom 10/2/2000 11/1/2002 In Progress 75%

I-040 X.25 Elimination Plan In House Fisher, Tom 10/2/2000 12/30/2002 In Progress 95%
TMT-Tel

Y I-105 Accord Audio Bridge Evaluation In House Fisher, Tom 8/15/2002 9/15/2002 In Progress 50%
Y I-104 CMS Satellite Installation and Monitoring Both Fisher, Tom 4/1/2002 3/30/2003 In Progress 40%

I-101 FTS2001 Report Server & Reports Both Fisher, Tom 4/1/2002 10/30/2002 In Progress 15%
Y I-103 FTS2001/USDA Database Backup In House Fisher, Tom 9/3/2002 9/30/2002 In Progress 1%
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